

**ENGINEER FIELD REPORT  
OF ON-SITE OBSERVATIONS**



REPORT NO: 09

REPORT DATE: March 26, 2023

ENGINEER: GOODWYN | MILLS | CAWOOD

GMCNETWORK.COM

**OWNER:**  
City of Satsuma

**ENGINEER:**  
GOODWYN MILLS & CAWOOD, INC.  
11 North Water Street  
Mobile, Alabama 36602  
Phone: (251) 460-4006

**GENERAL CONTRACTOR:**  
McElhenney Construction  
3835 Gordon John Drive  
Mobile, AL 36693  
Phone: 251-973-0030

**CONTACT:**  
Mark Barlow, Mayor  
Project Manager

**PROJECT MANAGER:**  
Robbie Strom, P.E.

**PROJECT MANAGER:**  
Josh Meek

**PROJECT REPRESENTATIVE:**  
Kerry Hannah

**PROJECT SUPERINTENDENT:**  
Greg Elmore

**PROJECT NAME:**  
STEELE CREEK LODGE IMPROVEMENTS  
FOR City of Satsuma  
**GMC PROJECT NUMBER:** CMOB210008

**A. GENERAL>**

CONSTRUCTION START DATE: January 23, 2023

SCHEDULED COMPLETION DATE: April 22, 2023

CONSTRUCTION DURATION: 90 Days

DAYS COMPLETED: 63

DAYS REMAINING: 27

**B. WORK IN PROGRESS>**

1. Monday - 3/20/23 Site Conditions –Favorable Weather- 27\* to 57\*, Sunny

**MCC and the piling contractor cleared and placed crane mats along the boardwalk path.**

2. Tuesday – 3/21/23 Site Conditions –Favorable Weather- 35\* to 67\*, Sunny

**Piling contractor started the install of the pilings along the boat ramp. The material for the pier decking arrived on site.**

3. Wednesday – 3/22/23 Site Conditions –Favorable Weather- 45\* to 77\*, Sunny

**Piling contractor continuing the install of the pilings along the boat ramp.**

4. Thursday – 3/23/23 Site Conditions –Favorable Weather- 54\* to 81\*, Sunny

**Piling contractor completed the install of the pilings along the boat ramp. They started to place the crane mats along the boardwalk path in the swamp.**

5. Friday – 3/24/23 Site Conditions – Favorable Weather- 67\* to 78\*, Sunny

**McElhenney placed the stockpiled rip rap along the edge of the boat ramps. The piling contractor started laying out batter**

boards for the environmental boardwalk.

6. Saturday – 3/25/23

**No work onsite.**

7. Sunday – 3/26/23

**No work onsite.**

#### D. OBSERVATIONS & NOTES>

1.

2.

---

CONSTRUCTION REPRESENTATIVE:

Kerry Hannah

REPORT DISTRIBUTION:

Name:

Company:

Robbie Strom, P.E.  
Kerry Hannah  
Mark Barlow, Mayor  
Josh Meek  
George Fralic

GMC  
GMC  
City of Satsuma  
MCC  
City of Satsuma

#### E. SCHEDULE OF IMAGES & CURRENT CONDITION>

















