
 
 
 
 
 
 
 
 
 
 
 
 
 
      MINUTES 

August 30, 2016 
   Special Called Meeting of the Satsuma City Council 
 
The City Council of the City of Satsuma, Alabama convened in a special session in city hall in the said 
city on 30th day of August 2016 at 12.30 P.M. to discuss a development in the sidewalk grant.  
 
On roll call the following answered present 
 
 Council members   William Hamblin 
      Mike Butler 
      Matt Dial 
      Thomas Williams      
      Bill Black 
 
 Absent     Mayor Paul Murray 
       
The City Clerk was also present.  A quorum was present and in the absence of the Mayor, Mayor Pro Tem 
Williams opened the meeting for the transaction of business. 
 
Mayor Pro Tem Williams stated that the purpose of the meeting was to hear from the representatives from 
Civil Southeast, LLC regarding some developments that occurred yesterday when ALDOT visited the 
construction site. 
 
Chase Cotton and Aubrey English were present for Civil Southeast.  Mr. Cotton began by stating that 
yesterday ALDOT visited the site where there is a culvert on Highway 43.  He stated that ALDOT 
initially said that the area around the culvert would need additional rip rap and there would be an 
additional cost to the city of about $35,000.   He stated since then Tom Briand and James Elmore have 
been in discussions with ALDOT and ALDOT agreed to shift the ditch away from the road which will 
mean less rip rap will be needed.  He stated that now the additional cost will be approximately 
$12,000.00. Mr. Cotton stated that they have discussed with the City that the amount of $26,000 listed for 
the Alternate (which was the sidewalk going down Dogwood into Wright Park) might be needed to 
complete the project.  He stated that the $12,000 would come from that amount.  Mr. Cotton also stated 
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that they should have some real figures in about three (3) weeks reflecting the cost to date and have a 
better idea of the remaining amount needed to complete the sidewalk on 7th Avenue.  After the incident 
yesterday,  Mr. Cotton noted that he contacted ALDOT to see if 7th Street was removed from the project 
would that have an effect on the grant and reimbursement.  He was told “no’.  However he has sent in a 
request to get this in written form.   Mr. Cotton also stated that if there is not enough funds left in the 
grant to complete 7th Avenue, then the city would be responsible.  The State would not amend the grant 
for additional funds.   
 
 
With no further comments or questions, Councilmember Dial made a motion to adjourn.  Councilmember 
Hamblin seconded the motion and the meeting adjourned at 12:50 p.m. 
 
___absent_________________   _________________________ 
Mayor Paul Murray     Councilmember William Hamblin 
 
_/s/ Mike Butler_____________   _/s/ Matt Dial_______________ 
Councilmember Mike Butler    Councilmember Matt Dial 
 
__/s/ Tom Williams_________________  _/s./ Bill Black________________________ 
Councilmember/Mayor Pro Tem Tom Williams Councilmember Bill Black 
 
ATTEST: /s/ Vicki8 Miller_________________ 
  City Clerk 
 
   


